MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY LCP Chemicals Site, Brunswick, Georgia
OuU2, OU3 RI/FS

PREPARED BY Kirk Kessler, P.G.

DATE: October 15, 2020

REPORT PERIOD: August-September 2020
SUBMITTED TO: Pam Scully and Robert Pope

Remedial Project Managers
USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors
for the period of August-September 2020.

Correspondence Received from EPA

e EPAn a letter dated August 14, 2020 approved the July 2020 Preliminary Site Characterization
Summary Report for Operable Unit Two, Revision 1.

PRP Submittals

¢ A schedule for OU2 RI/FS deliverables was provided to the EPA in September 23, 2020.

Qutstanding Data

¢ None.

Status Updates, Submittals and Key Events

+ Data validation for the August 2020 OU2 sampling event is being performed. Once completed, a
data package will be provided to the EPA.

Meetings
¢ None.

Problems Encountered

e None.
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